COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/21/2009

ESTIMATE SUMMARY 13:27:07
CONTID: C17117 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 17117-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.0 DAYS TIME ALLOW: 50 WORK DAYS
US36@BROADWAY INTERSECTION SIG PERCENT TIME:  58.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: ES40361-090
US36@BROADWAY INTERSECTION SIG
NAME OF ROAD: 0368
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 11/25/2009 DATE TIME STARTED 08/03/2009
250 N. MAIN ST. DATE LET 06/04/2009 DATE WORK BEGAN
DATE AWARDED 06/16/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/01/2009 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 08/03/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 266,134.65 PARTICIPATING S 200,729.60 $ 103,204.10
AWARD PROJECT AMT: $ 235,821.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 75.42% TOTAL EARNINGS 200,729.60 103,204.10
FUNDS AVAILABLE: $ 65,405.05 STOCKPILED MATERIALS 0.00 -14,525.00
GROSS EARNINGS 200,729.60 88,679.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,537.32 -791.55
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 197,192.28 87,887.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 197,192.28 87,887.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 87,887.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17117-BID ESTIMATE RUN 12/21/2009
PROJECT: ES40361-090 ESTIMATE NO: 0004 13:27:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00195 *REMOVAL OF MEDIAN COVER 204.000 204.000
SY 0.000 0.00
12.75000 204.000 2,601.00
0010 202-00201 *REMOVAL OF CURB 270.000 270.000
LF 0.000 0.00
7.25000 270.000 1,957.50
0015 202-00220 *REMOVAL OF ASPHALT MAT 163.000 163.000
SY 0.000 0.00
50.50000 163.000 8,231.50
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 3,171.000 0.000
SF 0.000 0.00
1.65000 0.000 0.00
0025 202-00700 REMOVAL OF LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0030 202-00810 REMOVAL OF GROUND SIGN 3.000 1.000
EACH 0.000 0.00
21.00000 1.000 21.00
0035 202-00821 REMOVAL OF SIGN PANEL 5.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0040 203-01597 POTHOLING 24.000 24.000
HOUR 0.000 0.00
125.00000 24.000 3,000.00
0045 208-00002 EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
4.35000 0.000 0.00
0050 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
531.00000 1.000 531.00
0055 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT 0.000 0.000
HOUR 0.000 0.00
83.00000 0.000 0.00
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PCN: 17117-BID ESTIMATE RUN 12/21/2009
PROJECT: ES40361-090 ESTIMATE NO: 0004 13:27:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000
HOUR 0.000 0.00
103.00000 0.000 0.00
0065 210-00815 RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0070 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cy 0.000 0.00
102.00000 0.000 0.00
0075 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 63.350 63.350
TON 0.000 0.00
140.00000 63.350 8,869.00
0080 503-00018 DRILLED CAISSON (18 INCH) 6.000 6.000
LF 0.000 0.00
180.00000 6.000 1,080.00
0085 503-00036 *DRILLED CAISSON (36 INCH) 15.000 15.000
LF 0.000 0.00
393.00000 15.000 5,895.00
0090 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 266.000 266.000
LF 0.000 0.00
22.00000 266.000 5,852.00
0095 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 1,468.000 1,468.000
SF 0.000 0.00
5.00000 1,468.000 7,340.00
0100 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 6.000 0.000
EACH 0.000 0.00
69.00000 0.000 0.00
0105 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 689.000 689.000
LF 0.000 0.00
8.50000 689.000 5,856.50
0110 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 1,378.000 1,378.000
LF 0.000 0.00
10.00000 1,378.000 13,780.00
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PCN: 17117-BID ESTIMATE RUN 12/21/2009
PROJECT: ES40361-090 ESTIMATE NO: 0004 13:27:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 115.000 0.000
LF 115.000 920.00
8.00000 115.000 920.00
0120 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0125 613-10000 WIRING 1.000 0.000
LS 1.000 4,310.00
4,310.00000 1.000 4,310.00
0125 MATERIAL ALLOWANCE WIRING 1.000
LS -1.000 -1,040.00
1,040.00000 0.000 0.00
0130 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 0.000
EACH 2.000 890.00
445.00000 2.000 890.00
0135 614-00012 SIGN PANEL (CLASS II) 69.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0140 614-00013 SIGN PANEL (CLASS III) 42.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0145 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 40.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0150 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 4.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0155 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 9.000 0.000
EACH 9.000 6,075.00
675.00000 9.000 6,075.00
0160 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 1.000 970.00
970.00000 1.000 970.00
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PCN: 17117-BID ESTIMATE RUN 12/21/2009
PROJECT: ES40361-090 ESTIMATE NO: 0004 13:27:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 614-72886  INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000
EACH 3.000 18,000.00
6,000.00000 3.000 18,000.00
0165 MATERIAL ALLOWANCE CAMERA 3.000
EACH -3.000 -13,485.00
4,495.00000 0.000 0.00
0170 614-81135  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 1.000 11,950.00
11,950.00000 1.000 11,950.00
0175 614-81250  TRAFFIC SIGNAL-LIGHT POLE STEEL (2-50 FOOT MAST ARM) 1.000 0.000
EACH 1.000 24,150.00
24,150.00000 1.000 24,150.00
0180 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 0.000 0.00
1,220.00000 0.000 0.00
0185 614-86105  TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00
2,530.00000 0.000 0.00
0190 614-86246  CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0195 614-86800  UNINTERRUPTED POWER SUPPLY 1.000 0.000
EACH 1.000 5,770.00
5,770.00000 1.000 5,770.00
0200 625-00000  *CONSTRUCTION SURVEYING 1.000 0.900
Ls 0.000 0.00
2,400.00000 0.900 2,160.00
0205 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400 4,000.00
10, 000.00000 1.000 10,000.00
0210 627-00011  *PAVEMENT MARKING PAINT (WATERBORNE) 36.000 0.000
GAL 0.000 0.00

72.00000 0.000 0.00
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PCN: 17117-BID ESTIMATE RUN 12/21/2009
PROJECT: ES40361-090 ESTIMATE NO: 0004 13:27:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 164.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.25000 0.000 0.00
0220 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 88.000 0.000
LINE)
SF 0.000 0.00
7.00000 0.000 0.00
0225 630-00000 *FLAGGING 150.000 80.000
HOUR 18.500 536.50
29.00000 98.500 2,856.50
0230 630-00007 *TRAFFIC CONTROL INSPECTION 96.000 70.000
DAY 23.000 3,312.00
144.00000 93.000 13,392.00
0235 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 13.000
DAY 3.000 1,392.00
464.00000 16.000 7,424.00
0240 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 9.000 0.000
HOUR 1.000 5.00
5.00000 1.000 5.00
0245 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 1.000
EACH 2.600 85.80
33.00000 3.600 118.80
0250 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 11.500
EACH 13.700 767.20
56.00000 25.200 1,411.20
0255 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 233.000 116.500
SF 93.200 2,609.60
28.00000 209.700 5,871.60
0260 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.400 336.00
840.00000 0.900 756.00
0265 630-80360 *DRUM CHANNELIZING DEVICE 40.000 20.000
EACH 16.000 896.00

56.00000 36.000 2,016.00
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PCN: 17117-BID ESTIMATE RUN 12/21/2009
PROJECT: ES40361-090 ESTIMATE NO: 0004 13:27:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 3.000
EACH 2.400 204.00
85.00000 5.400 459.00
0275 630-80380 *TRAFFIC CONE 100.000 18.500
EACH 71.500 715.00
10.00000 90.000 900.00
0280 700-70010 F/A MINOR CONTRACT REVISIONS 17,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: c17117 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 17117-BID ESTIMATE RUN 12/21/2009
PROJECT: ES40361-090 ESTIMATE NO: 0004 13:27:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 265,824.65 $ 88,369.10$ 200,419.60
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0330 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 310.00
310.00000 1.000 310.00
CAT 0400 CURRENT AMT $ 310.00 $ 310.00$ 310.00
PROJECT TOTAL CURRENT AMT $ 266,134.65 S 88,679.10 $ 200,729.60



